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APPROVING CHANGE ORDER NUMBER 13 IN THE AMOUNT OF 
$48,003.84 PAYABLE TO VALEMAS, INC., AND APPROPRIATING 
FUNDS IN CONNECTION WITH THE MEDICAL CENTER 
INTERSECTION IMPROVEMENTS, PHASE I1 PROJECT, LOCATED IN 
DISTRICT 8, AN AUTHORIZED CERTIFICATE OF OBLIGATION 
FUNDED PROJECT. 

* * * * *  

WHEREAS, Ordinance Number 99316 passed and approved on June 10, 2004 awarded a 
construction contract to Valemas, Inc. in connection with the Medical Center Intersection 
Improvements, Phase I1 Project; and 

WHEREAS, Change Order Number PW13 in the amount of $48,003.84 is for additional 
quantities required to complete the roadway construction; and 

WHEREAS, Change Order Number PW13 increases the total contract amount by $48,003.84 
and adjusts the contract cost to $3,007,916.43; and 

WHEREAS, approval of this Ordinance will be a continuation of City Council policy to 
complete previously approved Certificate of Obligation funded Projects; NOW THEREFORE; 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. Change Order Number PW13 in the amount of $48,003.84 is hereby approved. 
The City Manager or her designee is hereby authorized to execute Change Order Number 
PW13 in the amount of $48,003.84 to the contract with Valemas, Inc. A copy of Change Order 
Number PW13 is attached hereto and incorporated herein for all purposes as Attachment I. 

SECTION 2. The following financial adjustments are hereby approved: 

A. The amount of $46,515.93 is appropriated in fund 43902003, 2006 Certificate of Obligation 
Street Improvements, WBS CO-20060-01-01-05 GL account 6 102 100 - Interfund Transfer out 
entitled Transfer to 23-00185-90-11. The amount of $46,515.93 is authorized to be transferred to 
fund 43507001. 

B. The budget in fund 43507001, Project Definition 23-00185, Medical Center Intersection Phase 
11, shall be revised by increasing WBS element 23-00185-90-1 1 entitled Trf Fr C0-20060-01-01- 
05, GL account 6101 100 - Interfund Transfer In, by the amount of $46,515.93. 

C. The budget in Fund 43507001, Project Definition 23-00185, Medical Center Intersection Phase 
11, shall be revised by decreasing WBS element 23-001 85-05-03 entitled Construction 
Contingency, GL account 5201 140 - Construction, by the amount of $1,487.91. 

D. The budget in Fund 43507001, Project Definition 23-00185, Medical Center Intersection Phase 
11, shall be revised by increasing W S  element 23-001 85-05-02-01 entitled City Construction, 
GL account 5201 140 - Construction, by the amount of $1,487.91. 
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E. The amount of $48,003.84 is appropriated in Fund 43507001, 2004 Streets Medical Center 
Intersection, Project Definition 23-001 85, Medical Center Intersection Phase 11, WBS element 23- 
00185-05-02-01, entitled City Construction, G/L Account 5201 140, and is authorized to be 
encumbered and made payable to Valemas, Inc. 

SECTION 3. The financial allocations in this Ordinance are subject to approval by the Director of 
Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the City 
Manager, or the City Manager’s designee, correct allocation to specific SAP Fund Numbers, SAP 
Project Definitions, SAP WBS Elements, S A P  Internal Orders, S A P  Fund Centers, S A P  Cost 
Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and S A P  GL 
Accounts as necessary to carry out the purpose of this Ordinance. 

I 

I 

SECTION 4. This Ordinance shall be effective on April 30,2006. 

PASSED AND APPROVED this the 20th day of April, 2006. 

APPROVED AS TO FORM: c 



ATTACHMENT 1 
~ 

To Ordinance No. CITY OF SAN ANTONIO 
PUBLIC WORKS DEPARTMENT 
FIELD ALTERATION REQUEST Approved on April 20,2006 

- - ~  
~ ~ 

@a:e Prepared April 5. 2006 Field Alteration No. PWI3 

Form PW-15 
Rev. 2/2006 
(Submit 2 Originals) 

Project No. 2340185 

ect Flame' Medical Center Intersection Improvements Phase I1 
.c;ect Name as shown on the Work Project Adthorization) 

The revlslon or amendment described below IS to the work originally or previously specified IS hereby requested. including all changes In Costs (Describe work to be added 
or deleted. Incluaing SAP Material number Attlch a revised plan sheet affected or drawings ) 
Additional quantities required to complete the project. 

Justification for Proposed Alteration (Describe in detail why this work is to be added or deleted. Use attachments if necessary): 
Additional quantities were required to complete the project as originally designed causing a quantity overrun. The following roadway qUantnieS were under 
estimated: Remove Concrete Curb, Street Excavation, HMAC, Machine Laid Curb, Commercial Driveways. 

[ -1 Decrease 5 4a.oo3.a4 

I- ] Decrease 
[ -1 Calendar Days 

Field Alteration will result in change to Contract Cost as: 

Field Alteration will result in change to Contract Days as' 
[To be negotiated by the Contractor and the C&) 

REQUESTED BY: 

k] increase 

[- ] Increase 
I- ] Working Days 

# Days 0 

Date City, Consulting Engineer/ Architect. Other (Please Speufy) Date Contractor 

Title: Raul H. Ramirez, President 
Firm: Valernas, Inc. 

RECOMMENDED BY: 

Consultant (Project EngineerIArchitect Only) Date Others: Date 

c. 
( If required; i.e., City Dept.. S.AW.S.. etc.) .n: _. 

COSA Project Manager I Date Assistant C img ineer  

C O S  Capital Programs Manager Date 

APPROVED BY: 

City Engineer 

qd #: 4 ~ * ~ ? o ~  I Ordinance #: 49 3 !f./ Ordinance Date: 6 11 w\D+ 

. Jrchase Requisition $: Contract #: Purchase Order #: 

NOTE: This form Is a local government record and shall be retained in accordance with the provisions of the Local Government Code, Section 201. Provlde two (2) originals with 


